



PREFEITURA DE BOCAINA DO SUL



MUNUCÍPIO: BOCAINA DO SUL

DATA:

PROJETO: REFORMA ESCOLA MUNICIPAL PADRE THEODORO BAUSCHULTE

26-07-16

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	DESCRIÇÃO	SUB TOTAL	SUB TOTAL C/ BDI 23%	%	MÊS 1	%	MÊS 2	%	MÊS 3	%
1	SERVIÇOS PRELIMINARES	R\$ 696.00	R\$ 856.08	0.4	R\$ 856.08	100	R\$ 0.00	0	R\$ 0.00	0
2	PAREDES E REVESTIMENTOS ESCOLA/MUROS	R\$ 5,418.45	R\$ 6,664.69	3.2	R\$ 6,664.69	100	R\$ 0.00	0	R\$ 0.00	0
3	COBERTURA	R\$ 2,910.60	R\$ 3,580.04	1.7	R\$ 3,580.04	100	R\$ 0.00	0	R\$ 0.00	0
4	DRENAGEM DE ÁGUAS PLUVIAIS	R\$ 13,998.56	R\$ 17,218.23	8.2	R\$ 8,609.12	50	R\$ 8,609.13	50	R\$ 0.00	0
5	PINTURA	R\$ 142,332.23	R\$ 175,068.64	83.8	R\$ 43,767.16	25	R\$ 87,534.32	50	R\$ 43,767.16	25
6	LIMPEZA GERAL	R\$ 4,518.20	R\$ 5,557.39	2.7	R\$ 0.00	0	R\$ 0.00	0	R\$ 5,557.39	100
TOTAL			R\$ 208,945.07	100	R\$ 63,477.09	30.4	R\$ 96,143.45	46	R\$ 49,324.55	23.6

GUILHERME SUBTIL ARRUDA

Engº Civil CREA-SC 129275-9

LUIZ CARLOS SCHMULER

Prefeito